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From: Geoffrey Garrison, OSC
To: Adalberto Bosque, USEPA 2CEPD-RRB  Eric Mosher, USEPA 2ERRD-RPB
Joe Rotola, USEPA 2ERRD-RAB Blanche Gonzalez, EQB
Mark Pane, USEPA 2ERRD-RAB Beckett Grealish, USEPA 2ERRD

Michael Fiore, USEPA OIG

Subject:

Preparation for Controlled Burn of the Confiscated Pyrotechnics

Carolina Pyrotechnics

Easy Storage Mini-Warehouse, Carolina, PR

Latitude: 18.3828000

Longitude: -65.9578000
POLREP No.: 2 Site #: A226
Reporting Period: 09/19/2009 - 10/8/2009 D.O. #: DO#19
Start Date: 9/14/2009 Response Authority: CERCLA
Mob Date: 9/13/2009 Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category:  Removal Action
CERCLISID #:  PRC200400430 Contract # EP-S2-05-01
RCRIS ID #:

Site Description
See POLREP 1. Update on the quantity of pyrotechnics confiscated by the PRPD: Closer scrutiny

of the pyrotechnic material reveals the actual total weight of the 1.3G and 1.4G explosives is
approximately 60,000 pounds.

Current Activities

ERRS mobilized crew and equipment to site on Sunday 9/13/09. UXO subcontractor (Level 5
Supervisor) also mobilized on Sunday 9/13/09

NEIE and UXO Supervisor on site for initial entry and site assessment on Monday 09/14/009.

The inventory, content verification, repackaging (if necessary) and repalletizing -process started on
09/15/09 by ERRS (with UXO expert supervision) was completed on the afternoon of

09/21/09. The threat was diminished further by separating the material into four different bays on
opposite ends of the building. The ERRS crew demobilized project location on 09/22/09. ERRS
subcontracted armed security (2 officers) to guard pyrotechnics 24 hr/day. (NEIE crew remained
on island and performed closeout of three other unrelated projects while also on *“standby” for the



Carolina Pyrotechnics site. NEIE demobilized from the island on 09/27/09.

As part of the emergency response and planned removal action for the confiscated pyrotechnics
from the Carolina Mini-warehouse and the US and Customs and Border Protection (CBP)
warehouse, EPA requested a one-time exception for the open burning of approximately 10,000 to
20,000 pounds of 1.4G explosives (consumer fireworks) at the Cantera Master Aggregate (Planta
#5), Carr 156 Km 55.5, Barrio Canaboncito, Caguas PR.

The pyrotechnics materials that are neutralized in this manner are not transportable via commercial
cargo for disposal in the US mainland. EPA used US Government transportation (hauler provided
by US CBP) for the movement to the Cantera Master Aggregate.

As mitigation measures for the neutralization of the pyrotechnics, EPA plans to use the Emergency
Response Team (ERT) contractor to conduct air monitoring for PM 2.5 particulates with data-rams,
S02 and NOX with the multi-rea's, and conduct air sampling for PAH's and metals. Furthermore,
we plan to use the Removal Support Team (RST2) to sample the surface at the burn site pre- and
post-burn for PAH's, metals and mercury. The remaining ash will be contained by the Emergency
Rapid Response Services (ERRS) and sampled for disposal.

The air monitoring guidance along with the site specific Quality Assurance Action Plan (QAAP) is
located in the documents section.

ERRS contractor (NEIE remobilized to the project location on Friday 10/02/09. NEIE published
an emergency request for bids to three separate UXO contractors for supervision and operation of
the controlled burn of the 743 cases of pyrotechnics totaling 15,650 pounds.

ERRS returned to the storage location in Carolina on Saturday 10/03/09 to remove the materials
specified for burning from their present pallets and repalletize for shipment to the quarry.

NEIE receives bids for UXO support and operation at 2 pm on Monday 10/05/09. Awards
subcontract same afternoon

UXO subcontractor mobilizes three UXO crew members to the project site on Tuesday 10/06/09.
Planned Removal Actions
Controlled burning of the confiscated pyrotechnics.

Next Steps
Sample and dispose of residue from the controlled burn.

Key Issues
Air monitoring and noise control to avoid impacting surrounding communities.

Estimated Costs *

Budgeted |Total To Date | Remaining |% Remaining



Extramural Costs
ERRS - Cleanup Contractor | $250,000.00| $91,952.75| $158,047.25 63.22%

Intramural Costs

Total Site Costs ‘ $250,000.00‘ $91,953.00‘ $158,047.00‘ 63.22%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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